
Funding Amount: 3,774,796$          Current Balance: 210,025$         

Quarter Ending
Dollars Spent by 

Quarter
June 30, 2011 36,362$                

11,439$                
24,923$                

-$                      
March 31, 2011 699,029$              

696,860$              
2,169$                  

-$                      
December 31, 2010 1,151,523$           

984,529$              
124,847$              

42,147$                
September 30, 2010 1,632,668$           

748,841$              
625,974$              
257,853$              

June 30, 2010 45,189$                
45,189$                

-$                      
March 31, 2010 -$                      

-$                      
-$                      
-$                      

December 31, 2009 -$                      
-$                      
-$                      
-$                      

September 30, 2009 -$                      
-$                      
-$                      
-$                      

June 30, 2009 -$                      
Road Overlay and 

Maintenance 2,674,796$                                            
Access Ramp and 

Sidewalk Maintenance 800,000$                                               
Pedestrian Countdown 

Timers and Battery Back-
up Upgrades 300,000$                                               

* Reported values corrected July 2011

Funding Award Announcement

Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Project Design
Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Project Design Complete, Projects Out for Bid
Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Acceptance of funds and budget adjustment 
Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Projects Awarded and Construction Began*
Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Reported value correction July 2011*
Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Reported value correction July 2011*
Road Overlay and Maintenance

Highway Infrastructure - Quarterly Update

Project Update

Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades


